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TEST EFFECTIVENESS TREND OBSERVATION

The Use of Ground Testing to Reduce Potential In-Flight Anomalies

CONCLUSION:

A more rigorous ground test program could preclude in-flight anomalies. Potentially, 49
percent of the anomalies reviewed could have been detected by appropriate ground
environmental testing alone. Detailed review of the cause of the anomalies indicates that
some modification of current tests may be needed to increase the test effectiveness (e.g.,
greater instrumentation sensitivity, lower background noise, and assemblies powered and
functionally monitored during testing, etc.) The Voyager test program provides the general
guidelines for a superior test program.
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DISCUSSION:

An earlier study (Ref. 1) concluded that additional pre-launch testing or operations could
reduce early flight failures. The basis for this conclusion was the fact that the anomaly rate
immediately following launch was similar to the anomaly rate immediately before launch
and that after a relatively short time in-flight, the anomaly rate decreased significantly. The
relatively low anomaly rate continued for the remainder of the mission. If additional
environmental testing is the correct approach, then review of the past in-flight anomalies
for the pro ects should reveal causes for the anomalies that could be detected by additional
ground testing.

Depending on the nature of the in-flight anomaly, a ground test might have to be modified
to be an effective screen. For example, A longer test duration, higher test levels, or more
sensitive test instrumentation may be required to effectively screen the underlying defect.

For example, some anomalies have occurred late in the mission related to

noise spikes in science data which can be correlated to spacecraft events. Jot
Electromagnetic Compeatibility(EMC) test personnel have found that some of  p,g5uision
these anomalies could have been screened out by employing more sensitive  Laboratory
electromagnetic interference (EMI) detection instrumentation and ————————



simultaneously reducing the EMI background ground noise. Thus, for these anomalies
EMC ground test modified in this manner would have provided a better screen.
Consequently, where it is required, current EMC tests have been modified to incorporate
more sensitive instrumentation and improved technique to lower background noise.

Based on these observations, a review of the Mariner 71, Viking Orbiter, Galileo, and
Voyager early anomaly data was undertaken to determine whether a ground test could
effectively identify the defects prior to launch. The anomalies reviewed were limited to those
occurring during the first 200 days after launch (Ref. 1). As the anomalies were reviewed,
the use of various ground test were considered as a means for screening the underlying
defect. The criteria for assigning a particular test are outlined in Table 1. The most effect
test for screening defects in flight hardware is the thermal-vacuum test (Ref. 2).
Consequently, a thermal-vacuum test is the primary screen for anomalies in electronic
devices during pre-launch testing. However, dynamics tests were identified as the potential
screen for anomalies related to the launch phase or pyrotechnic events, and EMC tests
were identified for anomalies that could be correlated to spacecraft internal events. Table
1 provides criteria for only thermal-vacuum tests, dynamics tests, and EMC tests.
Occasionally the specific nature of the anomaly suggested some other test or suggested
that no pre-launch environmental test was potentially effective as a screen. When this
occurred, either the test suggested by the nature of the anomaly was identified or no test
was indicated.

Table 1. Criteria for Assigning Anomaly to Ground Test

GROUND TEST ASSIGNMENT CRITERIA

DYNAMICS The anomaly occurred during or very near
the launch phase of the mission or
occurred during pyrotechnic events during
launch vehicle staging, the deployment of
various devices or structures, etc.

THERMAL/NVACUUM The anomaly occurred in electronic
devices or was related to degradation of
materials.

ELECTROMAGNETIC The anomaly can be correlated to other

COMPATIBILITY spacecraft events or is related to

grounding or isolation defects.

The anomalies for the first 200 days after launch are characterized in Table A in the
Appendix for the Mariner 71, Viking Orbiter, Voyager and Galileo. The anomalies for each
of these pro ects were reviewed and by applying the above criteria a potential ground test
was identified. For some anomalies no ground environmental test could be identified. Table

*200 days is long enough to approximately envelop the worst-case early time period defined
in Reference 1. The early time period varied from about 10 days for Voyager to 208 days for
Mariner 71.



A also contains the pro ect on which the anomaly occurred and the number of days after
launch when it occurred. Table 2 provides a summary of the number of times a particular
test was identified as a potential screen.

Table 2. Summary of Potential Tests to Detect In-Flight Anomalies

S/IC TNV DYN EMC SIW LIFE CAL RAD N/T

MM 5 2 2

VIK1 1 1 2

VIK2 1 2 2

VOY1 1 1
VOY2 1 1 2
GLL 5 1 2 1 1 1 4
TOTAL 6 7 6 3 4 5 1 7

Note: S/C - SPACECRAFT
TN - THERMAL-VACUUM TEST

DYN - DYNAMICS TEST (POWER ON)
EMC - ELECTROMAGNETIC COMPATIBILITY

S/W - TEST OF SOFTWARE OR PROGRAMMING

LIFE - LIFE TEST (OR OPERATIONAL TEST FOR AN EXTENDED PERIOD)
N/T - NOTEST

MM - MARINER 71

VIK - VIKING

VOY - VOYAGER

GLL - GALILEO

The presentation of the data in Table 2 supports several extremely important points:

1. Environmental testing on the Voyager pro ect was very effective and provides a
model for the approach to environmental testing on other flight pro ect.

The Voyager 1 spacecraft experienced only 2 significant anomalies during the first
200 days after launch. One anomaly (a false pyro indication resulting from
unbalanced grounding) occurred on the first day after launch. An EMC test possibly
could have detected this problem. The other anomaly occurred on the ninth day
after launch. No ground test could be identified to detect this anomaly prior to
launch.

Only 4 significant anomalies occurred on Voyager 2 during the first 200 days. One
anomaly was similar to the Voyager 1 pyro indication anomaly. A second anomaly
(no indication of a successful squib firing) also occurred on the first day after launch.



This defect might have been detected by a dynamics or a thermal-vacuum test. The
other two anomalies occurred on the eleventh and twenty-fifth days after launch and
could not have been detected by a pre-launch environmental test.

The relatively small number of flight anomalies occurred because of the quality of
the flight hardware and the extensiveness of the Voyager test program. A complete
set of assembly-level qualification hardware and a proof-test model (PTM)
spacecraft were available for environmental testing. This quantity and quality of flight
hardware has not been available since that time.

The performance of the two Voyager spacecraft clearly supports the conclusion that
a Voyager Program approach leads to long-life spacecraft with few in-flight
anomalies.

2. For early spacecraft (such as Mariner 71), performing vibration tests with the flight
hardware powered-on potentially would have screened out five of the nine indicated
anomalies. EMC testing would have screened out half of the remaining four
anomalies. The apparent potential effectiveness of dynamics testing as an additional
screen does not appear in the later pro ects.

3. The Galileo spacecraft experienced in-flight anomalies that would require a variety
of environmental tests to screen. This fact is probably related to the nature of the
pro ect. Considerable redesign of the spacecraft occurred after the Challenger
accident. In addition, the requirement to use the STS as a launch vehicle caused
considerable stretchout in the pro ect schedule and placed constraints on the upper
stage propulsion system employed. The spacecraft system was redesigned to
accommodate a solid upper stage in place of the original liquid upper stage. The
pro ect performed considerable testing prior to the redesign and again after the
redesign. Perhaps, the pro ect should have performed even more retesting.

4. EMC testing appears to have gone through a stage where additional screening
would have been effective on Mariner 71, to a stage where no additional testing is
indicated on Viking, to a stage where the need for additional EMC testing appears
to be increasing. The conclusion reached in reference 3 supports this observation.

Table 2 indicates that a radiation test might have effectively screened the anomaly on
Galileo related to radiation induced spikes in the imaging subsystem. Radiation testing is
a significant aid in assessing radiation induced rate effects as well as radiation damage to
flight hardware. A well-designed radiation test can expose electronic parts and hardware
designs that are susceptible to radiation effects. However, radiation tests are not performed
on flight hardware because the radiation test may induce permanent damage in the
hardware. Radiation testing is a good example of testing that can be performed on non-
flight hardware and the results used to qualify the flight hardware by similarity.

The totals in Table 2 indicate 19 out of 39 of the anomalies could potentially have been



screened out by appropriately performing a thermal-vacuum test, a powered-on vibration
test and an EMC test. Other types of testing could have eliminated another 13 out of the
remaining 20 in-flight anomalies. Consequently, adequate ground testing can reduce in-
flight anomalies. The Voyager test program provides the general guidelines for a superior
environmental test program.

Guidelines in specific detail for a cost-effective test program, especially as the guidelines
apply to the new generation high-technology hardware, should be defined. The Voyager
test program provides a starting point for establishing these guidelines. However, the
guidelines need to be further refined in the era of faster, better, cheaper spacecraft design.

APPENDIX
OBSERVED SPACECRAFT ANOMALIES AND POTENTIAL TESTS

This appendix documents the review of in-flight anomalies which occurred on the Mariner
71, Viking, Voyager, and Galileo spacecraft. The review only includes anomalies occurring
during the first 200 days for each spacecraft mission. The first 200 days was chosen to
approximately envelop the upper limit for the "early flight period” defined in Reference 1.
This period corresponded to the period where it was inferred that additional testing might
reduce the initial flight anomaly rate. If this inference is correct, then pre-launch ground
tests could lead to the identification of hardware workmanship or design defects which
caused the anomaly.

Table A summarizes the results for each spacecraft. The table identifies the spacecraft,
indicates the time from launch when the anomaly occurred, summarizes the nature of the
anomaly and indicates a potential test that might have identified the anomaly during ground
testing. For some test, the tests as they are currently performed may have to be modified
in some way, such as by increasing the instrumentation sensitivity and reducing
background noise. Given these caveats, pre-launch ground tests exist which identify
defects which caused the in-flight anomalies. This result generally supports the conclusion
drawn in Reference 1.

A few anomalies were related to calibration type problems. Included in this class were
alignment errors, possible error in determination of the spacecraft mass and center of
mass. Other anomalies were related to a variety of causes not typically found during
thermal-vacuum tests, dynamics tests or EMC tests. For some of these anomalies, the
nature of the anomaly suggested a possible method for screening the underlying defect.
However, a potential pre-launch ground test was not identified for several of the anomalies.
These are labeled as unknown or no pre-launch test in the potential test column. However,
considering the sum of these, the total number is small enough that they have very little
impact on the result.



Table A. Spacecraft Anomaly and Potential Screen Test

SPACECRAFT TIME ANOMALY POTENTIAL
AFTER TEST
LAUNCH
(DAYS)

Mariner 71 1 DSS-71 sync problems caused EMC
by R.F. leakage.

Mariner 71 4 Exciter output dropped more POWER-ON
than expected due to zenering in DYNAMICS
X30 frequency multiplier. TESTS

Mariner 71 19 Excess limit-cycle velocity POWER-ON
caused gas loss due to resistors DYNAMICS
in 12V supply causing TESTS
unregulated sun sensor voltage.

Mariner 71 40 Random telemetry-channel null POWER-ON
outputs due to possible DYNAMICS
intermittent short.

Mariner 71 84 High-frequency exciter POWER-ON
degradation in X30 exciter DYNAMICS
module.

Mariner 71 115 Roll-axis gas valve leakage due LIFE TEST
to non-metallic particle on gas
seat.

Mariner 71 148 Roll valve leaking. LIFE TEST

Mariner 71 172 FCS voltage control oscillator
rest frequency change due to
low RFS gain.

Mariner 71 192 TWTA failure, possibly due to POWER-ON
movement of TWT cathode. DYNAMICS

Viking 1 49 Wrong response from IRTM SOFTWARE
when it was turned on.

Viking 1 52 Low response from MAWD CALIBRATE
instrument

Viking 1 52 MAWD instrument response loss CALIBRATE
due to internal calibration
measurement.

Viking 1 151 Pressure regulator failed due to LIFE
propellant deposit on seat.

Viking 2 2 Error in processor probably due POWER-ON
to launch transient DYNAMICS

Viking 2 38 Wrong response from IRTM SOFTWARE
when it was turned on.

Viking 2 38 Low response from MAWD CALIBRATE

instrument




Table A. Spacecraft Anomaly and Potential Screen Test (Continued)

SPACECRAFT TIME ANOMALY POTENTIAL
AFTER TEST
LAUNCH
(DAYS)

Viking 2 39 Wrong response from IRTM SOFTWARE
when it was turned on.

Viking 2 59 Telescope could not fully view ALIGNMENT
diffuser plate.

Voyager 1 1 False pyro amp indication due to EMC
unbalanced grounding design.

Voyager 1 9 Plume impingement caused a REVIEW
20% lower delta V

Voyager 2 1 False pyro amp indication due to EMC
unbalanced grounding design.

Voyager 2 1 No indication received of a DYNAMICS/
successful squib-firing-current THERMAL-
output. Cause of failure not VACUUM
certain. Possible electronic part
failure.

Voyager 2 11 Plume impingement caused a REVIEW
20% lower delta V.

Voyager 2 25 Excessive attitude control gas NO
usage during one sequence. PRE-LAUNCH

TEST

Galileo 1 Interference observed in plasma EMC
wave experiment magnetic
search coil sensor from UV
spectrometer

Galileo 1 RFS receiver local oscillator POWER-ON
drive dropped. DYNAMICS

Galileo 3 AC/DC bus imbalance caused by LIFE
slip-ring debris in spin bearing
assembly causing shorts.

Galileo 5 One of a series of RTG THERMAL-
temperature transducer VACUUM
problems.

Galileo 21 Inertial turn had larger turn than MASS/CG
expected.

Galileo 23 Radiation induced spikes in solid RADIATION

state imaging subsystem.




Table A. Spacecraft Anomaly and Potential Screen Test (Continued)

SPACECRAFT TIME ANOMALY POTENTIAL
AFTER TEST
LAUNCH
(DAYS)

Galileo 24 Failed retro-propulsion module THERMAL-
(RPM) temperature transducer VACUUM
caused alarm, open-circuit
between transducer and CDS.

Tra ectory correction maneuver
(TCMs) performed without
problem.

Galileo 79 Image processing lab unable to UNKNOWN
Reed-Solomon decode.

Galileo 83 NIMS focal plane array COMMAND
temperature dropped slower PROCEDURE
than expected due to failure of
cover to deploy caused by
thermal distortion resulting from
turn-on of heater prior to cover
deployment

Galileo 90 SBA rate became noisy after COMMAND
SEQID (software command) PROCEDURE
disable in cruise mode.

Galileo 97 One of series of RTG THERMAL-
temperature transducer VACUUM
problems.

Galileo 109 Scan actuator violation counts. UNKNOWN

Galileo 146 One of series of RTG THERMAL-
temperature transducer VACUUM
problems.

Galileo 174 Failed temperature transducer THERMAL-
caused alarm, open circuit VACUUM
between transducer and CDS.

TCMs performed without
problem
Galileo 196 CRC PORs recorded by way of EMC

telemetry indications. Probable
cause as the AC/DC bus
imbalance.




